
INSURANCE REGULATORY AND DEVELOPMENT AUTHORITY OF INDIA 

Information Technology Department 

Date: 04.5.2017 

Sub: Minutes of 5th IT Procurement Committee Meeting held on 04th May 2017 

Present: 

1. Smt V.R. Iyer, Member (F&I) 

2. Shri A Ramana Rao, GM(Surveyors) 

3. Shri. T S Naik, GM (Agency Distribution) 

4 . Shri A R. Nithyanadham, CGM(IT) 

Members of the Committee were apprised of the agenda items. 

Chairman 

Member 

Member 

Convener Member 

Agenda 1: Upgrading the storage capacity of BAP production server costing INR Rs 3 lakhs 
+ taxes 

Members of the Committee were apprised of the fact that the current storage capacity of the 
BAP production server is 5.9 TB (usable storage) and 92% of the same has already been 
utilized. Hence, there is an urgent need for increasing the storage capacity of the production 
server. 

CGM(IT) explained that the Implementing Agency L&T lnfotech vide their mail dated Jan 09, 
2017 has submitted their proposal with the following three options: 

a. Replace existing EMC CX4-120 Storage with latest Storage model: Est Cost: Rs.130 
lacs +tax. 

b. Deploy latest Storage model for Non-Production Data and migrate Production Data in 
future 
Est. Cost: Rs. 85 lacs + taxes. 

c. Add Dell PS series Blade Storage Array in existing Dell Blade Chassis M1000e for 
Non Production Data. (Est. Cost: Rs. 75 lacs + taxes) 

CGM(IT) also explained that due to gradual increase in the number of concurrent users, 
projections made at the time of RFP seems to be insufficient. Mi s Dell from whom the storages 
were procured, has already announced end of support for the EMC CX4-120 Storages used 
for Production, Near DR and DR sites of BAP. However, since M/s Tata Communications 
(hosting provider) is required to support these storages t ill completion of the contract, they are 
supporting the same through third party support provider. 

Efforts was made to increase the storage capacity from Dell directly by procuring additional 
spares did not materialize, as Dell is not willing to provider spares for end of support models. 
In view of the above, L&T was requested to explore the possibility of upgrading the storage 



temporarily through any of the third parties who supplies spares for such hardwares. L& T has 
submitted the proposal for the same and as per their proposal dated 28.04. 2017 the cost for 
upgrading additional 12 TB is Rs. 3 lakhs +taxes ( 8 * 2 TAB hard disks - effective storage: 
12 TB). The above upgrade will cater the storage requirement till Dec'2019 (till the end of 
AMC). 

After deliberations, the Committee recommends the upgradation of storage space through 
L&T lnfotech costing INR 3 Lakhs+taxes. 

Agenda 2. CCN proposals for the following departments: 

I. SAP-Implementation of Change Requests from Life dept (Cost INR 1,08,466.66) 
vide CCN 123 

The IT Department has received the Change Request from Life dept for delinking of Audited 
Submissions with the monthly returns of the next financial year. Currently monthly life returns of 
next financial year cannot be submitted by the insurers until the audited annual returns are 
submitted by them. Life dept states that the monthly returns are independent returns. They need 
not be linked with audited annual returns with the exception for June monthly returns onwards, 
and June Quarterly returns which may be submitted only after the audited annual returns are 
submitted. 

After deliberations, the Committee recommends to implement the change requests vide CCN 123 

as per the proposal submitted by the Implementing Agency to the total cost of INR 1,08,466.66. 

II. BAP - Implementation of Change Requests from Investment dept (Cost INR 
8,66,666.67) vide CCN 133 

The IT Department has received the Change Request from Investment dept to incorporate 
changes in Actuarial module to capture the SFIN details during the Life product fi ling application. 
Currently SFIN is added through backend. Through this change request, insurer will be able to 
add the SFINs as well as modify/merge the existing SFINs. It also provides user interface to the 
Investment department to either clear or reject the SFIN. 

After deliberations, the Committee recommends to implement the change requests vide CCN 133 

as per the proposal submitted by the Implementing Agency to the total cost of INR 8,66,666.67. 

Ill. BAP - Implementation of Change Requests from Life dept (Cost INR 
11,51,238.10) vide CCN 143 

The IT Department has received the Change Request from Life dept to change the Input Life 
forms 17(a), 17(b), 17(c), 19(b), 21 (a) & 21 (b) consequent to the issue of circular by Life dept 
IRDAI/CIR/LIFE/09/16/182 dated 7th September, 2016. Existing templates needs to be modified 
to capture the data "No of Policies-Claims Intimated during the quarter - Less than 3 years from 
the date of acceptance of risk", "Benefit Amount-Claims Intimated during the quarter - Less than 



3 years from the date of acceptance of risk", "No of Policies-Claims Intimated during the quarter 
- Greater than 3 years from the date of acceptance of risk", "Benefit Amount-Claims Intimated 
during the quarter - Greater than 3 years from the date of acceptance of risk". Similar data needs 
to be captured with regard to the claims repudiated during the period. 

After deliberations, the Committee recommends to implement the change requests vide CCN 143 

as per the proposal submitted by the Implementing Agency to the total cost o ~NR 11,51 ,238.10. 
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